
Collect requirements
Start: Wed 9/6/23 ID: 1
Finish: Tue 9/26/23 Dur: 3 wks
Res:
Analyze processes
Start: Wed 9/27/23 ID: 2
Finish: Tue 10/10/23Dur: 2 wks
Res:


Analyze data
Start: Wed 10/11/23 ID: 3
Finish: Tue 10/24/23 Dur: 2 wks
Res:
Design data
Start: Wed 10/25/23 ID: 5
Finish: Tue 11/14/23 Dur: 3 wks
Res:
Design screens
Start: Wed 11/22/23 ID: 6
Finish: Tue 1/2/24 Dur: 6 wks
Res:
Design processes
Start: Wed 10/11/23 ID: 4
Finish: Tue 11/21/23 Dur: 6 wks
Res:


Program
Start: Wed 1/3/24 ID: 8
Finish: Tue 2/6/24 Dur: 5 wks
Res:
Design reports
Start: Wed 11/22/2 ID: 7
Finish: Tue 12/19/23 Dur: 4 wks
Res:
Test and Document
Start: Wed 12/20/2 ID: 9
Finish: Tue 2/6/24 Dur: 7 wks
Res:


Install
Start: Wed 2/7/24 ID: 10
Finish: Tue 2/20/24 Dur: 2 wks
Res:

Project: LAB1
Date: Wed 2/14/24